CERES Delivery Schedule - December 2000

(Aqua Launch Readiness Date - July 12, 2001)
(Next CERES Science Team Meeting - January 23 - 25, 2001 at LaRC)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Inversion December8  December 22 December|29 Deliver new PGE (CER4.5-6.2P1).
CERESIib January 12 January 26 February 2 Modifications relating to SARB and TISA Grid-
ding.
SARB January 12 January 26 February 2 Updated algorithms, new SSF type def, new X X
CRS type def, new MOA interfaces.
GGEO January 19 February 2 February 9 New algorithms to generate cloud parameters
for the GGEO product.
TISA Gridding January 26 February 9 February 16  Updated cloud category algorithm and cloud X
column-weighted algorithm. Implemented the
code to calculate the averages of the cloud
adjustment parameters and the corrected initjal
broadband albedo.
TISA Averaging| February 2 February 16 February 23 Updated the cloud algorithms to work with new
cloud parameters from GGEO. Updated the sur-
face flux algorithms. Included the GGEO clear-
sky TOA fluxes in SRBAVG. Included the
change of the SRBAVG HDF format. Updated
Web plot programs: change the color bar, con-
vert postscript file to PDF file for the time his-
tory plots. Changed parameter names as
requested by Dave Young.
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